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PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

1.  This Modification 85 to Delivery Order 0024 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  The purpose of this modification is to:

    a.  Provide shipping instructions as shown in Section B of the contract as follows:

        1) CLIN 0200AA DOC REL CD 001, DEL REL CD 005 is decreased by one (1) each Anti-Tank Guided Missile Vehicle (ATGM).

        2) CLIN 0200AC is added for a quantity of one (1) each ATGM to ship to Ft. Lewis Fielding Office.

    b.  Allow for the accelerated delivery of one (1) ATGM at no additional cost to the Government.  One (1) ATGM scheduled for delivery

in July 2007 under CLIN 0200AC may be conditionally accepted in June 2007 under the terms and conditions established in Modification 82

rather than the July 2007 date reflected in the delivery schedule.

3.  As a result of this Modification 85, the price of Delivery Order 0024 is neither increased nor decreased. Except as specifically

stated above, all other terms and conditions of the Delivery Order remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0088 ***

  2 8

DAAE07-00-D-M051/0024 85

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0200          NSN: 2355-01-481-8576

              FSCM: 19207

              PART NR: 12479559

              SECURITY CLASS: Unclassified

0200AA        PRODUCTION QUANTITY                                         6          EA   $ 2,128,667.000  $     12,772,002.00              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: ATGM'S, DO# 0024 (10)

              PRON: X15GX275X1    PRON AMD: 19    ACRN: AA

              AMS CD: 31107175005

                 CLIN REVISED BY MODIFICATION 72.

                 CLIN REVISED BY MODIFICATION 80.

                 CLIN REVISED BY MODIFICATION 85.

                The Section H, Table 5, Column F, Anti-Tank Guided

                Missile(ATGM) Vehicle unit price is decreased from

                $2,186,523 to $2,128,667 and includes the recurring

                hardware and labor costs associated with the

                following changes:

                a. DVE Bracket Assembly at a decrease of $49 per

                   vehicle.

                b. DVE Final Relocation at an increase of $456 per

                   vehicle.

                c. Spall Liner deletion at a decrease of $11,985 per

                   vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle shall

                       have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.

                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.
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                   18. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,899

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $131 per vehicle.

                h. Incorporation of Government Furnished Material

                   at a decrease of $509 per vehicle.

                   1. PLGR Cable Protector

                   2. DVE Cable Guard

                   3. Quick Fuel Access Floor Plate.

                i. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $290 per vehicle.

                j. Vehicle price decrease of $24,928 each for the

                   removal of BPS requirement.

                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. Vehicle price decrease of $6,492 each for

                   replacement of ATGM Guided Missile .50

                   caliber M2 Machine Gun Mount with 7.62

                   M240B Machine Gun Mount.

                m. Integration of the Contractor Furnished

                  Hawker Batter and Regulator at an increase

                  of $1,064 per vehicle.

                n. The change in Government Furnished DVE

                   from a Raytheon DVE to a DRS DVE results

                   in a decrease of $321 per vehicle.

                o. The change from the integration of the

                  GFM PLGR to a DAGR results in a

                  decrease of $100 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909535099H275  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          002
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              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 005         DELETED

                 006               2            30-SEP-2007

                 007               2            31-OCT-2007

                 008               2            30-NOV-2007

              FOB POINT: Origin

              SHIP TO:

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE  FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0024

0200AC        PRODUCTION QUANTITY                                         1          EA   $ 2,128,667.000  $      2,128,667.00              ___________________                                                          ______________   __________________

              NOUN: ATGM'S, DO# 0024

              PRON: X15GX275X1    PRON AMD: 19    ACRN: AA

              AMS CD: 31107175005

                CLIN ADDED BY MODIFICATION 85.

                The Section H, Table 5, Column F, Anti-Tank Guided

                Missile(ATGM) Vehicle unit price is decreased from

                $2,186,523 to $2,128,667 and includes the recurring

                hardware and labor costs associated with the

                following changes:

                a. DVE Bracket Assembly at a decrease of $49 per

                   vehicle.

                b. DVE Final Relocation at an increase of $456 per

                   vehicle.

                c. Spall Liner deletion at a decrease of $11,985 per

                   vehicle.

                d. Weight Reduction Initiatives at a decrease of

                   $16,461 per vehicle:

                   1.  Removal and cap-off of the APU.

                   2.  Deletion of the windshield (each vehicle shall

                       have a windsheild kit overpacked).

                   3.  Deletion of the sand/dust covers - mounting

                       bracket.

                   4.  Deletion of the wheel steps on all but the

                       first axle.

                   5.  Deletion of the driver's ingress handle.

                   6.  Installation of reduced driver wire cutter.

                   7.  Installation of reduced squad leader's wire

                       cutter.

                   8.  Reduce squeal band on brake drums.
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                   9.  Lighter weight driver's seat frame.

                   10. Composite engine bulkhead panels.

                   11. Composite transfer case cover.

                   12. Lighter weight steering wheel.

                   13. Composite tire chain box.

                   14. Lighter weight hydraulic filter.

                   15. Delete interior driver's step.

                   16. Change material on water can bracket.

                   17. Lighter weight bumper.

                   18. Composite Engine Bulkhead Panel.

                e. Add-on-Armor Prep Kit at an increase of $1,899

                   per vehicle.

                f. Common Heater at a decrease of $9 per vehicle.

                g. Deletion of Contractor Furnished Material (CFM),

                   Seat Belts at a decrease of $131 per vehicle.

                h. Incorporation of Government Furnished Material

                   at a decrease of $509 per vehicle.

                   1. PLGR Cable Protector

                   2. DVE Cable Guard

                   3. Quick Fuel Access Floor Plate.

                i. Incorporation of the Caterpillar Paper Oil

                   Filter at a decrease of $290 per vehicle.

                j. Vehicle price decrease of $24,928 each for the

                   removal of BPS requirement.

                k. Addition/integration of Air Conditioning

                   at no additional cost to the Government.

                l. Vehicle price decrease of $6,492 each for

                   replacement of ATGM Guided Missile .50

                   caliber M2 Machine Gun Mount with 7.62

                   M240B Machine Gun Mount.

                m. Integration of the Contractor Furnished

                  Hawker Batter and Regulator at an increase

                  of $1,064 per vehicle.

                n. The change in Government Furnished DVE

                   from a Raytheon DVE to a DRS DVE results

                   in a decrease of $321 per vehicle.

                o. The change from the integration of the

                  GFM PLGR to a DAGR results in a

                  decrease of $100 per vehicle.

                              (End of narrative B001)

              Packaging and Marking              _____________________

  6 8

DAAE07-00-D-M051/0024 85

GM GDLS DEFENSE GROUP, LLC



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W909537101A003  W91A2N    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          I07

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JUL-2007

              FOB POINT: Origin

              SHIP TO:

              (W91A2N)   XR W4GG FT LEWIS FLD OFC

                         STRYKER FIELDING

                         BLDG 3750 BAY DOOR #10

                         FORT LEWIS            WA 98433-5000

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0024

EXCEPTION DATA:

Vehicles are to be shipped in accordance

with Security Classification Guide. For

further guidance contact PM BCT Security

Keith Whitten, (586) 753-2135.

SHIP TO:

FLW Stryker Support Cell

DODAAC:  W91A2N

Stryker Fielding

BLDG 3750 Bay Door #10

Ft. Lewis, WA 98433-5000

MARK FOR:

Chris Denchfield

253-966-4851/Cell 253-405-1839

                              (End of narrative F001)
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0200AA  X15GX275X1             AA       1        $      14,900,669.00  $      -2,128,667.00            $      12,772,002.00

        31107175005                   5GXP01

        A15P30052RX1

0200AC  X15GX275X1             AA       1        $               0.00  $       2,128,667.00            $       2,128,667.00

        31107175005                   5GXP01

        A15P30052RX1

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   52033000055R5R07P31107131E9  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     834,059,531.00              $               0.00              $     834,059,531.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       21  050720330000     S20113  55R5R073110717500531E9              5GXP01S20113  W56HZV
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